COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 03/ 2020

ESTI MATE SUMVARY 14:51: 15
CONTI D: C20854 ESTI MATE NO 0005 PROG SPEC YR: 2005
PCN: 20854-BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 85.0 DAYS TI ME ALLOW 142 WORK DAYS
SH86 WEST SI DE OF ELI ZABETH I N PERCENT TI ME: 59. 86 ORI G TI ME ALLOW 140 WORK DAYS
PRQIECT NO STA086A- 056
SH86 WEST SI DE OF ELI ZABETH I N
NAME OF ROAD:
PRQIECT COUNTI ES: ELBERT
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 07/ 25/ 2020 DATE TI ME STARTED 03/18/2020
9200 E. Mneral Ave., Suite 400 DATE LET 10/ 24/ 2019 DATE WORK BEGAN 03/18/ 2020
DATE AWARDED 11/06/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/21/2019 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 03/18/2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMI: $  3,792,172.14 PARTI Cl PATI NG $ 2,431,674.01 $ 438, 285. 16
AWARD PRQIECT AM: $ 3,714, 134.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 64. 12% TOTAL EARNI NGS 2,431, 674.01 438, 285. 16
FUNDS AVAI LABLE: $ 1,360,498.13 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,431, 674.01 438, 285. 16
TOTAL CLAI MS: $ 0.00 RETAI NAGE -55,712. 02 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,375, 961. 99 438, 285. 16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 2,375, 961. 99 438, 285. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 438, 285. 16

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20854-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STA086A- 056 ESTI MATE NO 0005 14:51: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
1, 190. 00000 1. 000 1, 190. 00
0010 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 570. 00000 1. 000 1,570. 00
0015 202-00031 Renoval of Fire Hydrant 0. 000 0. 000
EACH 0. 000 0.00
1, 040. 00000 0. 000 0. 00
0020 202-00035 Renoval of Pipe 302. 000 223. 000
LF 0. 000 0. 00
116. 00000 223.000 25, 868. 00
0025 202-00037 Renoval of End Section 3. 000 2.000
EACH 0. 000 0.00
581. 00000 2.000 1, 162. 00
0030 202-00190 Renoval of Concrete Median Cover Material 64. 000 64. 000
SY 0. 000 0. 00
14. 00000 64. 000 896. 00
0035 202- 00200 Renoval of Sidewal k 148. 000 103. 000
Sy 0. 000 0.00
25. 50000 103. 000 2,626.50
0040 202-00202 Renoval of CGutter 43. 000 0. 000
LF 41. 000 504. 30
12. 30000 41. 000 504. 30
0045 202-00203 Renoval of Curb and Cutter 669. 000 562. 000
LF 40. 000 388. 00
9. 70000 602. 000 5,839. 40
0050 202-00206 Renoval of Concrete Curb Ranp 34. 000 22.000
SY 0. 000 0. 00
21.50000 22.000 473.00
0055 202-00210 Renoval of Concrete Pavenent 56. 000 0. 000
5% 56. 000 980. 00

17. 50000 56. 000 980. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20854- BI D ESTI MATE RUN 09/ 03/ 2020
PRQIECT STAO86A- 056 ESTI MATE NO 0005 14:51: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0060 202-00220  *Renpval of Asphalt Mat 4, 414. 000 1,267. 000
Sy 0. 000 0. 00
5. 60000 1, 267. 000 7,095. 20
0065 202-00240 *Renpval of Asphalt Mat (Pl aning) 8, 782. 000 0. 000
Sy 8, 782. 000 22,394.10
2.55000 8, 782. 000 22,394.10
0070 202-00250 *Renoval of Pavenent Marking 12, 000. 000 957. 000
SF 0. 000 0. 00
2.45000 957. 000 2,344.65
0075 202-00810 *Renoval of G ound Sign 15. 000 0. 000
EACH 0. 000 0. 00
91. 70000 0. 000 0.00
0080 202-00825 *Renoval of Flashing Beacon 1. 000 0. 000
EACH 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0085 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
19, 350. 00000 0. 000 0.00
0090 202-01000 *Renobval of Fence 1, 589. 000 1, 589. 000
LF 0. 000 0. 00
2.45000 1, 589. 000 3,893.05
0095 202-01180 Renoval of Median Barrier 50. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0.00
0100 202-04000 Plug Structure 0. 000 0. 000
EACH 0. 000 0. 00
907. 00000 0. 000 0. 00
0105 203-00066 Enbanknent Material (Conplete In Place) (R40) 54, 549. 000 53, 549. 000
cY 0. 000 0. 00
17.50000 53, 549. 000 937, 107. 50
0110 203-01500 Bl adi ng 25. 000 0. 000
HOUR 0. 000 0. 00
137. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 203-01510

0120

203- 01550

0125

203- 01594

0130

203- 01597

0135

208- 00008

0140

208- 00020

0145

208- 00035

0150

208- 00041

0155

208- 00046

0160

208- 00051

0165 208-00071

C20854

STAO86A- 056

20854-BID

| TEM
DESCRI PTI ON

Backhoe

Dozi ng

Conbi nati on Loader

*Pot hol i ng

*Erosion Log Type 2 (12 Inch)

*Silt Fence

*Aggr egat e Bag

*Rock Check Dam

Pre-fabricated Concrete Washout Structure (Type 1)

*StormDrain Inlet Protection (Type I)

*Mai nt enance Aggregate (Vehicle Tracki ng Pad)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
HOUR
137. 00000
25. 000
HOUR
156. 00000
25. 000
HOUR
122. 00000
76. 750
HOUR
275. 00000
4, 608. 000
LF
7. 05000
0. 000
LF
10. 40000
244. 000
LF
8. 55000
6. 000
EACH
1, 340. 00000
2.000
EACH
1, 830. 00000
60. 000
LF
24. 40000
160. 000
cy

82. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

5. 000
0. 000
5. 000

76. 750
0. 000
76. 750

3, 879. 000
150. 000
4,029. 000

0. 000
0. 000
0. 000

144.000
100. 000
244.000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

160. 000
0. 000
160. 000
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ESTI MATE RUN 09/ 03/ 2020

1,057

855.

.00

.00

.00

.00

50

.00

.00

.00

.00

.00

14:51:15

AMOUNT

780.

610

21, 106

28, 404

2,086

8, 040

3, 660

13, 216

.00

00

00

25

45

.00

20

00

00

.00

00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20854-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0005 14:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00075 *Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0175 208-00103 *Renpval and Disposal of Sedinment (Labor) 26. 000 23.000
HOUR 3. 000 139. 20
46. 40000 26. 000 1, 206. 40
0180 208-00105 *Renpval and Disposal of Sedinent (Equipnent) 20. 000 5. 000
HOUR 0. 000 0. 00
122. 00000 5. 000 610. 00
0185 208-00106 *Sweepi ng (Sedi ment Renoval ) 59. 500 55. 000
HOUR 4.500 603. 00
134. 00000 59. 500 7,973.00
0190 208-00107 Removal of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
263. 00000 0. 000 0. 00
0195 208-00207 Erosi on Control Managenent 60. 000 15. 000
DAY 5. 000 1, 710. 00
342. 00000 20. 000 6, 840. 00
0200 210-00050 Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
8, 240. 00000 1. 000 8, 240. 00
0205 210- 00867 *Reset Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0. 00
0210 210-01710 Reset Val ve 1. 000 1.000
EACH 0. 000 0. 00
2,860. 00000 1. 000 2,860.00
0215 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
6, 010. 00000 1.000 6, 010. 00
0220 212-00006  *Seeding (Native) 4. 000 0. 000
ACRE 0. 000 0. 00

947. 00000 0. 000 0. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20854-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0005 14:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 212-00032 *Soil Conditioning 4. 000 0. 000
ACRE 0. 000 0. 00
4,110. 00000 0. 000 0. 00
0230 213-00004 *Mul chi ng (Weed Free Straw) 4. 000 0. 000
ACRE 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0235 213-00012 *Spray-on Mul ch Bl anket 2.200 0. 000
ACRE 1. 900 8, 360. 00
4, 400. 00000 1.900 8, 360. 00
0240 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 1, 800. 000 0. 000
SY 0. 000 0. 00
3. 55000 0. 000 0. 00
0245 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
244.00000 0. 000 0. 00
0250 304-06007  Aggregate Base Course (Cl ass 6) 2, 462. 000 235. 000
cY 1, 879. 000 104, 472. 40
55. 60000 2,114.000 117, 538. 40
0251 900- 00004 Added Item (Cubic Yard)/ ABC (O 6) Price Reduction 0. 000 0. 000
cY -2,114.000 -3,762.92
1. 78000 -2,114. 000 -3,762.92
0255 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 10. 000
TON 0. 000 0. 00
211. 00000 10. 000 2, 110. 00
0260 403-33741 *Hot M x Asphalt (Gading S) (75) (PG 64-22) 3, 350. 000 350. 190
TON 0. 000 0. 00
111. 00000 350. 190 38,871. 09
0265 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 2, 374.000 0. 000
TON 0. 000 0. 00
127. 00000 0. 000 0. 00
0270 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 548. 000 77.000
GAL 0. 000 0. 00

3.50000 77.000 269. 50



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20854-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0005 14:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 412-00600 Concrete Pavement (6 Inch) 60. 000 0. 000
SY 60. 000 4,452. 00
74.20000 60. 000 4,452.00
0280 412-00800 Concrete Pavenent (8 Inch) 5. 000 2.000
SY 2.000 169. 00
84. 50000 4. 000 338. 00
0285 420-00113 Geotextile (Drainage) (O ass 2) 183. 000 183. 000
Sy 0. 000 0. 00
9. 30000 183. 000 1, 701. 90
0290 503-00018 *Drilled Shaft (18 Inch) 15. 000 15. 000
LF 0. 000 0. 00
410. 00000 15. 000 6, 150. 00
0295 503-00036  *Drilled Shaft (36 Inch) 76. 000 76.000
LF 0. 000 0. 00
615. 00000 76. 000 46, 740. 00
0300 506-00212 Riprap (12 Inch) 63. 000 63. 000
cY 0. 000 0. 00
105. 00000 63. 000 6, 615. 00
0305 507-00400  *Bituninous Slope and Ditch Paving (Asphalt) 18. 900 18. 900
TON 0. 000 0. 00
211. 00000 18. 900 3,987.90
0310 603-83008 8 Inch Sewer Pipe 1, 123. 000 1, 040. 000
LF 0. 000 0. 00
66. 60000 1, 040. 000 69, 264. 00
0315 604-00305 Inlet Type C (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
5, 360. 00000 2.000 10, 720. 00
0320 604-19000 Inl et Special 1. 000 0. 000
EACH 0. 000 0. 00
3, 130. 00000 0. 000 0.00
0325 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00

5, 510. 00000 1. 000 5,510. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20854-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0005 14:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
8, 240. 00000 1. 000 8, 240. 00
0335 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 950. 00000 1. 000 8, 950. 00
0340 604-19215 Inlet Type R L 10 (15 Foot) 1. 000 1. 000
EACH 0. 000 0.00
13, 150. 00000 1. 000 13, 150. 00
0345 604- 39020 Manhol e Speci al (20 Foot) 5. 000 4. 000
EACH 0. 000 0. 00
7,470. 00000 4.000 29, 880. 00
0350 604-39025 Manhol e Speci al (25 Foot) 1. 000 1.000
EACH 0. 000 0.00
6, 010. 00000 1. 000 6, 010. 00
0355 607- 00005 *End Post 9. 000 9. 000
EACH 0. 000 0. 00
342. 00000 9. 000 3,078. 00
0360 607-00010 *Corner and Line Brace Post 3. 000 3. 000
EACH 0. 000 0.00
403. 00000 3. 000 1, 209. 00
0365 607-01000 *Fence Barbed Wre with Metal Posts 1, 211. 000 1,211. 000
LF 0. 000 0. 00
2. 45000 1, 211. 000 2,966. 95
0370 607-11525 *Fence (Plastic) 1, 007. 000 1, 007. 000
LF 0. 000 0.00
7.35000 1, 007. 000 7,401. 45
0375 608- 00000 Concrete Sidewal k 1, 915. 000 0. 000
SY 961. 000 31, 328. 60
32. 60000 961. 000 31, 328. 60
0380 608-00010 Concrete Curb Ranp 184. 000 42.500
Sy 73. 000 16, 644. 00

228. 00000 115. 500 26, 334. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20854-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0005 14:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 608-00015 Det ect abl e Wr ni ngs 164. 000 64. 000
SF 100. 000 17, 400. 00
174. 00000 164. 000 28, 536. 00
0390 609-21010 Curb and CGutter Type 2 (Section I-B) 529. 000 109. 000
LF 149. 000 3,903. 80
26. 20000 258. 000 6, 759. 60
0395 609-21020 Curb and CGutter Type 2 (Section |l-B) 2, 059. 000 412. 000
LF 1, 244. 000 21, 645. 60
17. 40000 1, 656. 000 28, 814. 40
0396 609-21023 Cand GTy 2 I1-B (Spec) CO# 04 480. 000 0. 000
LF 480. 000 14, 054. 40
29. 28000 480. 000 14, 054. 40
0400 609-24006 Cutter Type 2 (6 Foot) 42.000 0. 000
LF 41.000 2,587.10
63. 10000 41. 000 2,587.10
0405 609-60011 Curb Type 6 (Section M 77.000 0. 000
LF 0. 000 0. 00
25. 60000 0. 000 0.00
0410 610-00020 Medi an Cover Material (Patterned Concrete) 1, 380. 000 0. 000
SF 0. 000 0. 00
15. 80000 0. 000 0. 00
0415 612-00039 *Del i neator (Flexible) (Surface Munted) 10. 000 0. 000
EACH 0. 000 0. 00
122. 00000 0. 000 0.00
0420 613-00206 *2 Inch Electrical Conduit (Bored) 1, 445. 000 950. 000
LF 0. 000 0. 00
23. 40000 950. 000 22,230.00
0425 613-00306 *3 Inch Electrical Conduit (Bored) 705. 000 622. 000
LF 0. 000 0. 00
27. 00000 622. 000 16, 794. 00
0430 613-01200 *2 Inch Electrical Conduit (Plastic) 345. 000 220. 000
LF 125. 000 2,350.00

18. 80000 345. 000 6, 486. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20854-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0005 14:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 613-01300 *3 Inch Electrical Conduit (Plastic) 514. 000 329. 000
LF 185. 000 3,903. 50
21.10000 514. 000 10, 845. 40
0440 613-07000 *Pul | Box (Special) 8. 000 1. 000
EACH 3. 000 1, 335.00
445. 00000 4.000 1, 780. 00
0445 613-07002  *Type Two Pul | Box 9. 000 1. 000
EACH 6. 000 8,220.00
1, 370. 00000 7.000 9, 590. 00
0446 613-07003 Type Three Pull Box CO #5 MCR Line 2 1. 000 0. 000
EACH 1. 000 1, 299. 00
1, 299. 00000 1.000 1,299.00
0447 700-70034 F/ A Relocate Traffic Signal Conduit (CO #5 MCR Line 3) 1, 580. 840 1, 580. 840
FA 0. 000 0.00
1. 00000 1, 580. 840 1, 580. 84
0450 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 1. 000 2,030.00
2, 030. 00000 1.000 2,030.00
0455 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
12, 900. 00000 0. 000 0. 00
0460 613-13016 *Luminaire (LED) (16,000 Lunens) 4.000 0. 000
EACH 4. 000 3, 636. 00
909. 00000 4.000 3, 636. 00
0465 614-00011  *Sign Panel (Class I) 223. 000 0. 000
SF 0. 000 0.00
23.20000 0. 000 0. 00
0470 614-00012 *Sign Panel (Class I1) 231. 000 0. 000
SF 0. 000 0. 00
31. 80000 0. 000 0. 00
0475 614-00014  *Lighted Street Name Sign (Inst Only) 0. 000 0. 000
EACH 0. 000 0.00

821. 00000 0. 000 0. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20854-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0005 14:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 614-01502  *Steel Sign Support (2-1nch Round)(Post & Socket) 422.000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0485 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 42.000 0. 000
Sli pbase
LF 0. 000 0. 00
46. 40000 0. 000 0.00
0490 614-70200  *Accessi bl e Pedestrian Signal 8. 000 0. 000
EACH 0. 000 0. 00
3, 050. 00000 0. 000 0. 00
0495 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 8. 000 9, 360. 00
1, 170. 00000 8. 000 9, 360. 00
0500 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 8. 000 11, 280. 00
1, 410. 00000 8. 000 11, 280. 00
0505 614-72864 *Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0. 00
10, 200. 00000 0. 000 0.00
0510 614-72875  *Loop Detector Wre 1, 925. 000 0. 000
LF 1, 061. 000 8, 700. 20
8.20000 1, 061. 000 8, 700. 20
0515 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 3. 000 0. 000
EACH 3. 000 67, 200. 00
22, 400. 00000 3.000 67, 200. 00
0520 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 1.000 22, 400. 00
22,400. 00000 1. 000 22, 400. 00
0525 614- 84000 *Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 3. 000 11, 250. 00
3, 750. 00000 3. 000 11, 250. 00
0530 614-86248 *Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 0. 000 0. 00

29, 300. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0535 614-87320

0540

614-87690

0545

614-87708

0550

615- 00030

0555

615- 00050

0560

619-50320

0565

619- 50960

0570

619- 75032

0575

619- 75096

0580

619- 78048

0585 624-27018

C20854
20854-BID
STAO86A- 056

| TEM
DESCRI PTI ON

*Closed Circuit Tel evision

*Et hernet Switch

*Cel l ul ar Modem ( CDVA)

Enbanknent

Protector Type 3

Enbanknent

Protector Type 5

4 Inch Plastic Pipe

12 Inch Plastic Pipe

4 Inch Gate Val ve

12 Inch Gate Val ve

6 Inch Fire Hydrant

18 Inch Drainage Pipe (Class 7)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
6, 210. 00000
1. 000
EACH
6, 920. 00000
1. 000
EACH
4,570. 00000
1. 000
EACH
4, 760. 00000
1. 000
EACH
3, 260. 00000
45.000
LF
27. 20000
1, 277. 000
LF
85. 70000
1. 000
EACH
1, 520. 00000
15. 000
EACH
3, 750. 00000
3. 000
EACH
7, 570. 00000
169. 000
LF

74.40000

QrY TH'S PERI OD
QTY TO DATE

40.

1,219
. 000
1,219

15.
. 000
15.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
40.

000

000

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:51:15

AMOUNT

4,760

3, 260

1,088

104, 468

1,520

56, 250

22,710

12,573

.00

.00

.00

00

00

00

30

00

00

00

60



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20854-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0005 14:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 624-27024 24 Inch Drainage Pipe (Class 7) 873. 000 732.000
LF 0. 000 0.00
89. 90000 732.000 65, 806. 80
0595 625-00000  *Construction Surveying 1.000 0.678
LS 0.249 5, 316. 15
21, 350. 00000 0.927 19, 791. 45
0596 625-00001 Const Surveying (Hour) CO# 04 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0600 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
0605 626-01114 Public Information Managenent (Tier V) 1. 000 0. 000
DAY 0. 000 0.00
8, 570. 00000 0. 000 0. 00
0606 900-00014  Added Item (Lunp Sum)/ Public Information Services 0. 750 0. 625
Tier | CO#2
( v LS 0.125 1,071.25
8, 570. 00000 0. 750 6,427.50
0610 627-00008  *Modified Epoxy Pavenment Marking 109. 000 0. 000
GAL 0. 000 0.00
226. 00000 0. 000 0. 00
0615 627-00013 *Pavement Marking Paint (H gh Build) 180. 000 29. 000
GAL 32.000 2,169. 60
67. 80000 61. 000 4,135.80
0620 627-30405  *Preformed Thernopl astic Pavenent Marking 676. 000 48. 000
(Wor d- Synbol )
SF 0. 000 0.00
22.00000 48. 000 1, 056. 00
0625 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 872. 000 122. 000
Li ne
) SF 0. 000 0. 00
12. 20000 122. 000 1,488. 40
0630 630-00000  *Fl agging 1, 600. 000 522.750
HOUR 217. 250 7,973.08

36. 70000 740. 000 27, 158. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20854-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0005 14:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0631 630-00003 Uniforned Traf Ctrl CO #3 MCR Line 1 62. 500 0. 000
HOUR 62. 500 3,125.00
50. 00000 62. 500 3,125.00
0635 630- 00007 *Traffic Control Inspection 56. 000 46. 000
DAY 10. 000 978. 00
97. 80000 56. 000 5,476. 80
0640 630-00012 *Traffic Control Management 130. 000 54.000
DAY 20. 000 14, 660. 00
733. 00000 74.000 54,242.00
0645 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 1. 000
EACH 0. 000 0. 00
733. 00000 1.000 733.00
0650 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 2.000
EACH 0. 000 0. 00
97. 80000 2.000 195. 60
0655 630-80341  *Construction Traffic Sign (Panel Size A) 39. 000 16. 500
EACH 0.500 48. 90
97. 80000 17. 000 1, 662. 60
0660 630-80342 *Construction Traffic Sign (Panel Size B) 102. 000 32.000
EACH 11.000 1, 075. 80
97. 80000 43. 000 4,205. 40
0665 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
6, 110. 00000 2.000 12, 220. 00
0670 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0.00
978. 00000 0. 000 0. 00
0675 630-80360  *Drum Channeli zi ng Device 121. 000 50. 500
EACH 10. 000 367. 00
36. 70000 60. 500 2,220. 35
0680 630-80380 *Traffic Cone 50. 000 22.500
EACH 0. 000 0.00

9. 80000 22.500 220.50



CONTI D

CAT NO0200

0685

0690

0695

0700

0705

0710

0715

0720

0725

0730

0735

630- 86810

700- 70010

700- 70012

700- 70016

700- 70018

700- 70019

700- 70023

700-70111

700- 70250

700-70270

700- 70310

C20854

20854-BID
STAO86A- 056

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

Project First Program

F/ A Sewer Lines

F/ A Water Lines

F/ A Landscapi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

0. 000

35, 150. 00000

25, 000. 000

F A
1. 00000
6, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
11, 100. 000

F A
1. 00000
10, 000. 000

F A
1. 00000
960. 000

F A
1. 00000
1,887.500

F A
1. 00000
0. 000

F A
1. 00000
15, 000. 000

F A
1. 00000
2,811.500

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-16, 805. 700
-1, 348. 400
-18, 154. 100

0. 000
0. 000
0. 000

-3,785.150
0. 000
-3,785.150

0. 000
0. 000
0. 000

1, 887.500
0. 000
1,887.500

0. 000
0. 000
0. 000

14, 057. 340
0. 000
14, 057. 340

2,811.500
0. 000
2,811.500
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ESTI MATE RUN 09/ 03/ 2020

-1, 348.

.00

.00

.00

40

.00

.00

.00

.00

.00

.00

.00

14:51:15

AMOUNT

-18, 154

-3,785.

1,887

14, 057

2, 811.

.00

.00

.00

10

.00

15

.00

50

.00

34

50



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20854-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0005 14:51: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0740 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700-70587 F/ A Hazardous Waste Disposal This Force Account item 8, 000. 000 0. 000
may be used for the disposal of poss FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70596  Standing Di spute Revi ew Board 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,739,322.14 % 438,285.16 $ 2,378, 824.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0755 620- 00002 *Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 500. 00000 1. 000 25, 500. 00
0760 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 350. 00000 1. 000 22,350. 00
0765 620- 00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMT $ 52,850.00 $ 0.00% 52, 850. 00

PROJECT TOTAL CURRENT AMI $ 3,792,172.14 % 438,285.16 $ 2,431, 674.00



